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ANNEX 11 – Timeframe Lot 1 
 

TIME FRAME FOR REPLACEMENT 
AL KASRA WATER NETWORK / MANBIJ 

 

  الإطار الزمني
  منبج /شبكة مياه الكسرة 

PERIOD OF WORKS: 
 All works under the specific needs which 

been mentioned in the bill of quantities will 
be completed within 45 days starting from 
signing the contract. 

 The time frame may change based on the 
provision of HDPE pipes, as they are not 
available in local market. 

 All installation works should be done by 
supervision of water department and 
Concern staff 

 Any changes in delivery period should be 
raised to concern before one week. 

 الإطار الزمني:
  جميع الأعمال المذكورة في كشف الأعمال

من  يوم ابتداءا 45سوف يتم تنفيذها خلال 
 تاريخ توقيع العقد

  الإطار الزمني يمكن أن يتغير حسب تأمين
خراطيم البولي ايتيلين لأنها غير متوفرة في 

 السوق المحلية
 يجب أن تتم بإشراف  جميع أعمال التركيب

 موظف كونسيرنقسم المياه و
  أي تغيير في تاريخ التسليم يجب أن يتم رفعه

 للمنظمة قبل أسبوع واحد

  
ACTIVITY 
 النشاط 

Week 
 الاسبوع
1 

Week 
 الاسبوع
2 

Week 
 الاسبوع
3 

Week 
 الاسبوع
4  

Week 
 الاسبوع
5 

Week 
 الاسبوع
6 

Week 
 الاسبوع
7 

Week 
 الاسبوع
8 

Week 
 الاسبوع
9 

Tendering and 
contracting 
 المناقصة والتعاقد

         

Providing items 
 تأمين المواد

         

Excavation works 
with extension pipes 

أعمال الحفر مع تمديد 
 الخراطيم

         

Casting manholes 
and installation of 
valves 
صب غرف التفتيش 
 وتركيب الصمامات

         

Backfilling with 
gravel spreading 
 الردم مع فرش الغرابية

         

Handover 
 التسليم

         

 

 


