
Annex 12 - Timeframe Lot 2

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9

الاسبᖔع 9 الاسبᖔع 8 الاسبᖔع 7 الاسبᖔع 6 الاسبᖔع 5 الاسبᖔع 4 الاسبᖔع 3 الاسبᖔع 2 الاسبᖔع 1 

Installing HDPE pipe

TIME FRAME

LOCATION: Mansoura
COORDINATES:  Multi-Coordinates

All works under the specific needs which been mentioned in the bill of quantities will be completed within maximum 60 Days . Regular 
monitoring reports will be raised from the field and any changes of works will be raised first to the relative sector.

ACTIVITY
Procurement

Tendering
Contracting

Cleanning and excavation 

إحداثᘭات متعددة الاحداثᘭات :

نطاق العمل: 

ة التنفᘭذ وأᘌة   ᡨᣂالأعمال طوال ف ᢕᣂة منتظمة عن سᘭر حقلᗫتم رفع تقارᚏما س᛿ ،ᣕة مدتها 60 يوم كحد اقᘭة زمن ᡨᣂجب ان تتم خلال فᘌ اتᘭمᝣكشف ال ᢝ
ᡧᣚ ل الأعمال المشار اليها᛿

ᢝ الأعمال سᚏتم رفعها إᣠ القسم المختص.
ᡧᣚ ات ᢕᣂتغي

الاᙏشطة

Construction of manholes
Evaluation
Handover

 ᢝ
ᡧᣎالاطار الزم

المنصورة الموقع :

الᙬسلᘭم

اجراءات المناقصه
التعاقد 

الحفᗫᖁات 
تركᘭب بواري بوᢝᣠ ايᘭᙬلن 

اᙏشاء رᗫᜓارات 
التقيᘭم

اء ᡫᣄات الᘭعمل


